
Nicholas Clevett To: AGINQUE@dep.state.nj.us, Stephen Cipot/R2/USEPA/US@EPA 
<Nicholas.Clevett@rmt cc: George.Blyskun@dep.state.nj.us, John.Prendergast@dep.state.nj.us, 
inc.com> Robert Alvey/R2/USEPA/US@EPA, Frances 

Zizila/R2/USEPA/US@EPA, morrissQil@optphline.net, 
03/03/2005 11:24 AM cristopher.anderson@Polyone.com, Erhie.Schaub@Polyone.com, 

James.Lewis@Polyone.com, Dan Oman <Dan.Oman@rmtinc.com>, 
David Pratt <David.Pratt@rmtinc.com>; Jeff Macri 
<Jeff.Macri@rmtinc.com>, Jim Dexter <Jim.Dexter@rmtihc.com>, 
Nakia Addison <Nakia.Addison@rmtinc.com>, Wally Kurzeja 
<Waliy.Kurzeja@rmtinc.com>, jrheinhardt@whartonnj.com 

Subject: LEC Source Reduction Progress Update No.@ 6 

See attached 
Please contact me with questions. 
Regards, 

Nicholas J. Clevett 

Senior Proj ect Manager 

RMT, Inc., Michigan 

2 0 2 5  E .  B e l t l i n e  A v e .  S E  

S u i t e  4 0 2  l !  

Grand Rapids, MI 49546 
(616) 975-5415 (Office)  
(616) 975-1098 (Fax) 
(616) 780-2398 (Mobile)  
Nicholas.Clevett®rmtinc.com 

Outgoing messages, along with any attachments, are scanned for 
viruses prior  to sending.  

NOTICE-- This  email  may contain confidential  and privi leged 
information for the sole use of the intended recipient. Any 
review or distribution by others is strictly prohibited. If you 
are not  the intended recipient ,  please contact  the sender 
immediately and delete al l  copies.  
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RMT, Inc. TRANSMTTTAL 
2025 E. BeMine Aye SE No. 00064 
Suite 402 Phone: 616-975-5415 
Grand Rapids, MI 49546 Fax: 616-975-1098 

PROJECT: LEG Remediation Services DATE: 3/3/2005 

TO: NJDEP REF: PPUNo.6 
Bureau of Federal Case Management 
Div. of Responsible Site Party Remed 
CN028 
Trenton, NJ 08625 

ATTN: Anthony Cinque 
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CC:S. Cipcrt> R. Alvey, F. Zizilia, J. Prendergast, G. Blyskun, J. Lewis Sighed: 
C. Anderson, E. Schaub, C. Clavadetscher, J. Rheinhardt,RMTProject Team NickClevett 



L.E. CARPENTER & COMPANY ~ NJD002168748 
Borough of Wharton, Morris County, New Jersey 

SOURCE REDUCTION REMEDIAL PROJECT PROGRESS UPDATE NO. 6 
„••• 

Date: March 3,2005 

To: 

From: 

cc: 

Stephen Cipot, USEPA 
Anthony Cinque, NJDEP 

Nicholas J. Clevett, RMT 

Robert Alvey, USEPA 
Frances Zizila, USEPA 
John Prendergast, NJDEP 
George Blyskun, NJDEP 
Jim Lewis, LEC 
CriS Anderson, LEC 
Ernie Schaub, LEC 
Colin Clavadetscher, Morris County 

Jon Rheinhardt, Borough of Wharton 
Den Oman, RMT 
Jim Dexter, RMT 
Walter Kurzeja, RMT 
Jeff Macri, RMT 
Dave Pratt, RMT 
Nakia Addison, RMT 

Project No.: 00-06527.09 

Subject: SOURCE REDUCTION REMEDIAL ACTION 
Project Progress Update No. 6 j i i 

I. SOURCE REDUCTION REMEDIAL ACTIONS-FEBRUARY 26™ THROUGH MARCH 2ND 2005 

1. Continued morning safety briefings (e.g., discussion of daily work scope and associated health and safety 
procedures) 

2. Maintained air monitoring equipment (e.g., Weather Station, Miniram, PTD, data loggers etc.) and air 
monitoring program (e.g., data log download, grab sampling) 

3. Maintained all on-site heavy equipment (e.g., excavators, skid steer, off-road truck, screen, etc.) 

4. Performed and documented daily inspections on1 the silt fence as outlineid in the certified SESCP 

5. Continued excavation of the B-l process waste area. All materials were placed on and covered with poly 
sheeting. An additional 50 tons of B-l process wastes were excavated, screened, loaded and transported 
off-site as hazardous waste for disposal. To date a total of 146 tons of B-l process wastes have been 
removed form the site 

6. Continued excavation of the B-2 process waste area. Materials were screening and stockpiled pending off-
site disposal as nori-hazardous waste 

7. Continued to collect and submit for analysis confirmatory samples (base and sidewall samples) for lead, 
copper and antimony in both the B-l and B-2 process wastes areas as outlined in the RAWP documents 
(e.g., RAWP and regulatory response letters) 

8. Initiated PCB impacted soil excavation and stockpiling Of in those areas outside [westl °t the delineated 
wetland areas 

9. Continued to set up the batch plant and ancillary equipment to prepare slurry to facilitate foe smear zone 
excavation within foe saturated zone I 

10. Secured foe Freshwater Wetland General Permit No. 4 (GP4). Based on foe receipt of both NJDEP LURP 
permits, excavation, screening, loading, trasportation and disposal of PCB impacted soils existing within 
delineated wetland areas are tentatively scheduled to begin in March 3,2005. Sediment generating 



L.E. CARPENTER & COMPANY - NJD002168748 
BOROUGH OF WHARTON, MORRIS COUNTY, NEW JERSEY 

SOURCE REDUCTION REMEDIAL PROJECT PROGRESS UPDATE NO. 6 

activities (i.e., excavation, backfilling and grading) will completed on or before March 15,2005, Wetland 
restoration (i.e., seeding, planting) will be performed once appropriate weather conditions permit 

II. PROPOSED SOURCE REDUCTION REMEDIAL ACTIONS - MARCH 3*D THROUGH MARCH 9™ 2005 

1. Continue with excavation, screening, loading, off-site transportation, disposal, and confirmatory sampling 
of the B-l and B-2 process waste areas 

2. Excavate, screen, stockpile, load, transport and disposal of PCB impacted soils within permitted Wetlands 
areas existing within the Wharton Enterprise property east of the LEC site 

2 



gmrnr iififf Photographic Log Progress Update No. 6 
Client Name: 

L.E CARPENTER & COMPANY 

Photo No. 

1 

Date 

3/2/05 

Description 
Exterior batch plant equipment 
[Silo and PIG] utilized to 
prepare slurry to facilitate 
smear zone soil excavation in 
the saturated zone. 

Site Location: 

Wharton, Morris County, NJ 

Project No.: 

00-06527.09 

Photo No. 

2 

Date 

3/1/05 

Description 
Interior batch plant equipment 
utilized to prepare slurry to 
facilitate smear zone soil 
excavation in the saturated 
zone. 

l:\WPGRM\PIT\00-06527\09\PPUNO. 6 PHOTOS.DOC 1 FhotoLog Form F-105 (06/29/04) 



JQHZ! Photographic Log Progress Update No. 6 
Client Name: 

L.E. CARPENTER & COMPANY 

! Site Location: 

Wharton, Morris County, NJ 

Project No.: 

00-06527.09 

Photo No. 

3 

Date 

3/1/05 

Description 
Stored bentonite used for slurry 
preparation. 

I <" 

03/01/2005 

PhotO No. Date —dasMfr-gft-  - ,n  iff i j  Mi "i t  mi  air  wr imr" -
4 3/2/05 

Description 
Continued excavation and 
confirmatory sampling of the B-
2 process waste area. 

View looking southeast towards 
the Rockaway River 

l:\WPGRM\Pjt\00-06527\09\PPU NO. 6 PHOTOS.DOC 2 PhotoLog Form F-105 (06/29/04) 



Photographic Log Progress Update No. 6 
Client Name: 

L.E. CARPENTER & COMPANY 

Site Location: 

Wharton, Morris County, NJ 

Project No.: 

00-06527.09 

Photo No. 

5 

Date 

3/2/05 

Description 
PCB soil excavation outside 
[west] of the permitted wetland 
areas. 

View looking east southeast 
towards the Wharton Enterprise 
property and the Rockaway 
River 
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6 3/2/05 

Description 
PCB soil excavation outside 
[west] of the permitted wetland 
areas. 

View looking east Southeast 
towards the Wharton Enterprise 
property and the Rockaway 
River 
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